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Provide LWG/TCT/CAG/HQ
Proposed final
modifications

TCT Review & Resolution LWG Review & Resolution

Start End Start End

2/6/2015 3/23/2015 4/6/2015
Assumptions: * EPA is currently modifying the section based on TCT comments
* Need to resolve background dispute
* Need to resolve dioxin/furan PRGs

* LWG has 30 days to review and identify issues and 15 days to resolve issues
* EPA has 2 weeks to incoroporate issue resolutions into docum
7/16/2015

3/4/2015 5/4/2015 5/18/2015 7/2/2015

* TCT has 30 days to review and draft comments
* 14 days for comment resolution
* 14 days for EPA to make revisions

* LWG has 30 days to review and identify issues and 15 days to resolve issues
* EPA has 2 weeks to incoroporate issue resolutions into docum
9/13/2015

5/3/2015 7/2/2015 7/16/2015  8/30/2015

* TCT has 30 days to review and draft comments
* 14 days for comment resolution
* 14 days for EPA to make revisions

* LWG has 30 days to review and identify issues and 15
days to resolve issues
* EPA has 2 weeks to incoroporate issue resolutions into docum
7/16/2015  8/30/2015 9/13/2015

* Exectutive Summary can be completed with Section 4

Duration (days) Start End Assumptions
10/13/2015 Gives CAG 30 days to review Section 4 and draft NRRB/CSTAG comments
Per NRRB guidance, documentation to be provided 30 days prior to NRRB revie
30 11/12/2015 NRRB/CSTAG may be 2 days

Green shading indicates dates that have already occurred.
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